


OC Website Project - Milestones



= development build



OC Website Project - Milestones



Beta 1	<ul style="list-style-type: none">• Core Components (blocks, straps, menus, buttons, images, headers, footers, etc)• Level 1: OC Home Page, Action Centre, News and Events• Level 2: Landing pages for Programs, Future Students, Current Students, International Students, Campuses, About OC, Alumni/Give• Basic Search functionality• Early Adopter Department Content	Internal Only
Beta 2	<ul style="list-style-type: none">• Advanced Components (improved functionality and useability)• Include some integrations (Calendar re-skin, CSReg)• Enhanced Search functionality, SEO• Basic Content Creator UX, Groups and Permissions• Priority 1 department content (focusing on prospective student areas)• Some Priority 2 department content (focusing on current Students)• Complete Power User Training, start All User training• End user Testing	DECISION: Do we have enough content to make this available and improve?
Final	<ul style="list-style-type: none">• Enhanced Content Creator UX, Groups and Permissions• Advanced Search and SEO• Priority 1, 2 content complete. Priority 3 content in progress• Continue all user training and community of practice initiation• End user testing	Live